

HTHCV Talk Town: Weekly & Daily Goals

Weekly Goals:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	<ul style="list-style-type: none"> • Weekly goals • accountability • open house presentation 	<ul style="list-style-type: none"> • Script (Spanish/English) • Storyboarding 	<ul style="list-style-type: none"> • Puppet Creation - Heads on Thurs. • Storyboarding 	<ul style="list-style-type: none"> • AE Proficiency quiz • Open house pres.

Project Manager Initials: SO Teacher Initials: [Signature]

Day 1:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	<ul style="list-style-type: none"> - pass quiz - get help using AE 	Finish script today!	<ul style="list-style-type: none"> - finish shaping tentacles - have sketch of pirate 	<ul style="list-style-type: none"> - pass quiz - learn new AAE skills
Clean-up?	✓	✓	✓	✓
Materials collected?	✓	✓	✓	✓
Paperwork?	✓	✓	✓	✓

Project Manager Initials: SO Teacher Initials: [Signature]

2:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	<ul style="list-style-type: none"> - help my teammates! * presentation 	<ul style="list-style-type: none"> - converting script to Spanish 	<ul style="list-style-type: none"> - finish legs & pirate body 	<ul style="list-style-type: none"> - learn about what has to be done for presentation
Clean-up?	✓	✓	✓	✓
Materials collected?	✓	✓	✓	✓
Paperwork?	✓	✓	✓	✓

Project Manager Initials: SO Teacher Initials: [Signature]

Day 3:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	<ul style="list-style-type: none"> Help Audrey w/ puppets, Amanda w/ interviews! 	<ul style="list-style-type: none"> Finish Span. & English scripts! 	<ul style="list-style-type: none"> All puppet bodies finished! 	<ul style="list-style-type: none"> Finish all interviews
Clean-up?	✓	✓	✓	✓
Materials collected?	✓	✓	✓	✓
Paperwork?	✓	✓	✓	✓

Project Manager Initials: SO Teacher Initials: [Signature]

Day 4:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	Helping Audrey w/ Puppet!		- Finish Puppet.	- uploading film!
Clean-up?	✓	✓	✓	✓
Materials collected?	✓	✓	✓	✓
Paperwork?	✓	✓	✓	✓

Project Manager Initials: SS Teacher Initials: _____

Day 5:

	Project Manager	Content Manager	Creative Director	Film/Editing Specialists
Names:	Selah	Devon	Audrey	Amanda
Goals:	Puppet Work!	- printing out script!	→	- Redo interviews * Draft 1 due!
Clean-up?	✓	✓	✓	✓
Materials collected?	✓	✓	✓	✓
Paperwork?	✓	✓	✓	✓

Project Manager Initials: SS Teacher Initials: _____

Weekly Reflections:

What went well this week? (at least 2 sentences)

Creating the puppets went well, it was stressful but we all made progress. Were very proud of our pirate puppet.

What could have gone better? (at least 2 sentences)

What could have gone better is if we had more time to work on our puppets & if we didn't get our film all deleted ;)

Project Manager Initials: SS Teacher Initials: AD